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First Amendment to Agreement with Black & Veatch Corporation for Design and Construction Support for Otay 
Pipeline Improvement Project - Cast Iron Replacement Phase 

E l Reviewed • Initiated By NR&C On 4/23/08 Item No. 3b 

RECOMMENDATION TO: 

VOTED YEA: Frye, Faulconer, Peters, Atkins 

VOTED NAY: 

NOT PRESENT: 

CITY CLERK; Please reference the following reports on the City Council Docket: 

REPORT TO THE CITY COUNCIL NO. 

INDEPENDENT BUDGET ANALYST NO. 

COUNCIL COMMITTEE CONSULTANT ANALYSIS NO. 

OTHER: 

Engineering and Capital Project Department's April 16, 2008, Executive Summary Sheet 

COUNCIL COMMITTEE CONSULTANT 
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CG0053 REPORT TO THE CITY COUNCIL 
EXECUTIVE SUMMARY SHEET 

DATE REPORT ISSUED: April 16, 2008 REPORT NO. 
ATTENTION: Natural Resources & Culture Committee Meeting 

Agenda of April 23, 2008 
ORIGINAL DEPT.: Engineering and Capital Projects, Right Of Way Division 
SUBJECT: First Amendment to the Agreement with Black & Veatch Corporation 

for Design and Construction Support Services for Otay II Pipeline 
Improvements Project-Cast Iron Replacement Phase 

COUNCIL DISTRICTS: 4 (Young) & 7 (Madaffer) 
STAFF CONTACT: Mamell Gibson/Maryam Liaghat 

(619-533-5213 / 619-533-5192) 

REQUESTED ACTION: 
Mayor authorization, via an Ordinance, to execute the First Amendment to the Agreement with Black & 
Veatch Corporation (B&V) for Design and Construction Support Services for Otay II Pipeline 
Improvements Project-Cast Iron Replacement Phase in the amount of $298,000.00 and to extend the 
contract time for five years. 

STAFF RECOMMENDATION: 
- Adopt-the -Ordinance ̂ — — — —— — 

EXECUTIVE SUMMARY: 
The Otay II Pipeline was originally constructed to convey water 19 miles from Otay Water Treatment 
Plant to University Heights Reservoir in North Park. Built from 1928 to 1930 the pipeline continues to 
serve today as a lifeline, moving up to 20 million gallons of water north and south between the Alvarado 
and Otay service areas. The primary objective of the Otay II Pipeline Improvement Project is to 
maintain a reliable source of potable water through maintenance, repair, or replacement of the existing 
pipeline. The Cast Iron Replacement Phase (Project) is one of the eight phases of the Otay II Pipeline 
Improvements Project. This Project is one of the mandated projects by the California Department of 
Public Health (DPH) Compliance Order (04-14-96CO-022). Located in Oak Park and Mid-City 
Communities it includes installation of 7,800 linear feet of new 42" welded steel transmission pipe and 
replacement of approximately 3,220 linear feet of existing cast iron pipe with 16" PVC distribution 
pipeline in 54' Street and abandonment of 1,200 linear feet of the Otay I and Otay II Pipelines east of 
Easy Street. 

B&V, a major engineering consulting firm, was selected to provide design and construction support 
services for the Project. Their Agreement for $1,444,100.00 was approved by City Council R-297241on 
October 28, 2002. The original mandated dates were design completion of December 2004 followed by 
construction ending in December 2006. B&V met the original mandated design date and provided 100 
percent design plans and specification. The mandated construction date was deferred by the Water 
Department due to budget constraints. On May 2006, B&V was directed to proceed to revisit and update 
the Project designed drawings and specification in accordance with the current codes and new design 
standards in order to award the construction contract. 
The plans and specifications for the construction of the Project were approved on October 16, 2007 by 
City Council R-303080. The agreement with B&V has reached its five years term. The continued 
participation by B&V during the construction of the Project is essential to the overall Project success. 
The Engineering & Capital Projects Department is requesting to amend, via Ordinance, B&V's 
agreement to provide design and construction support services for the Project due to the following 
reasons: 
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1, B&V is the designer of record and is responsible to support the design during the construction. 
2.- It would cost more money and City staff time to educate a new consultant to provide professional 

services during the construction on the unique aspects of the existing design because of their 
unfamiiiarity with the Project and with City's potable water system. This is going to cause confusion 
since the Project is presently awarding construction. 

3. Legal and code related issues may arise by having a new consultant work on a project which was 
designed by another consultant. The City would possibly assume greater liability on the Project. 

4. This Project is one of the eight phases of the Otay II Pipeline Improvements Project that is covered 
under a Programmatic Environmental Impact Report approved as of June 2004. 

5. Any changes in design due to a new consultant on board will result in'amending this report, which 
will cause delays to the schedules of the other phases. 

EQUAL OPPORTUNITY CONTRACTING 
Funding Agency: City Of San Diego 
Goals: 15% Voluntary (MBE/WBE/DBE/DVBE/OBE) 
Subconsultant Participation: $229,038.20 Certified Firms (13.15%) 

$34,795.00 Other Finns (2%) 
Other: Workforce Report Submitted-Equal Opportunity Plan required. Staff will 

C 0 0 0 5 4 monitor plan and adherence To Nondiscrimination Ordinance. 

FISCAL CONSIDERATIONS: 
The additional cost for the first amendment to the agreement with B&V is $298,000.00. Funding i£ 
available from the enterprise fund in CIP 73-286.0, Otay II Pipeline Improvements, Fund 41500, Water. 
These funds were previously authorized by R-303080. After executing this amendment, the new 
agreement amount will be $1,742,100.00. No additional funding needs are anticipated for this project. 
Water Department revenue is dedicated for this project; 80% will be bond financed. The Auditor's 
Certificate is attached. 

PREVIOUS COUNCIL COMMITTEE ACTION: 
The subject item will be presented to the Committee on Natural Resources and Culture prior to Council-
Docket date. Previous council actions are the following: 

R-297241 approved by the City Council authorized a design agreement with Black & Veatch 
Corporation. 
R-303080 approved by the City Council authorizing the advertisement of the plans and 
specifications for construction. 

COMMUNITY PARTICIPATION AND PUBLIC OUTREACH EFFORTS: 
Community presentation was provided to the Oak Park Community in February 2004 during the design 
of this project. Prior to construction, there will be presentations to the areas community groups and 
schools. As the construction of the project will progress, status information will be disseminated to the 

. Mid-City and Oak Park area communities. 

KEY STAKEHOLDERS & PROJECTED IMPACTS (if applicable): 
Key stakeholders are the Water rate payers, B&V (Design Consultant), El Cajon Grading (Construction 
Contractor) and the California Department of Public Health (DPH). 

pmti K. BoekampTDirectoP* David Jarrell 
Engineering & Capital Projects Department Deputy Chief of Public Works 
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EQUAL OPPORTUNITY CONTRACTING PROGRAM EVALUATION 

DATE: 
52 

April 7, 2008 0 5 / 2 7 

SUBJECT: First Amendment to the Agreement with Black & Veatch Corporation for Design & Construction Support 
Services for Otay II Pipeline Improvements Project Cast Iron Replacement Phase 

GENERAL CONTRACT INFORMATION 

Recommended Consultant; Black & Veatch Corporation 
Original Amount: $ 1,444,100.00 
Amount of This Action: $ 298,000.00 
Cumulative Amount: $ 1,742,100.00 
Funding Source: City 
Goal 15 Voluntary 

SUBCONTRACTOR PARTICIPATION This Action 

Lindvedt McColl (Caucasian Female/DBE) $ 211,438.20 70.95% 
Ninyo & Moore (Other) $ 17,600.00 5.91% 
Corrpro Companies Inc.(Other) $ 34,795.00 11.68% 

Total Certified Participation $ 211,438.20 70.95% 
Total Other Participation $ 52,395.00 17.58% 
Total Participation $ 263,833.00 88.53% 

EQUAL EMPLOYMENT OPPORTUNITY COMPLIANCE 

Equal Opportunity: Required 

Black & Veatch Corporation submitted a Workforce Report for their San Diego office dated February 6, 2008 
which indicates 22 employees. The analysis of the Workforce Report reflects under representation in the following 
areas: 

Female: Management & Financial, Professional, Technical 

Black & Veatch Corporation's Workforce Report indicates an effort to comply with Equal Opportunity 
requirements and therefore, precludes the need for an Equal Opportunity Plan. 

ADDITIONAL COMMENTS 
The Work Force Analysis is attached. 

by:AMJ 
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26/2009 Goals reflect slatistical labor force 
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San D i e g o , CA 
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WORK FORCE; ANALYSIS REPORT 
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HOW TO READ TOTAL WORK FORCE SECTION: 

Tbe Intorrnation blocks In Section 1 (Total Work Force) 

identify the absolute number of the firm's employees. 

Each employee Is listed in their respective elhmc/gender 

and employment category- The petuenteges listed under 

tiieheadingot'CLFA Goals" are the County Labor Force 

Availability goals for each emptayment and elhnic/gender 

category. 

II. EMPLOYMENT ANALYSIS 
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HOW TO READ EMPLOYMENT ANALYSIS SECTION: 

The percentages listed in the goals column are calculated 
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Goals are set by job categories for each protected group. An underrepresentation is indicated by a negative number, but If the 
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C00057 REQUEST FOR COUNCIL ACTION 
CITY OF SAN DIEGO 

1. CERTIFICATE NUMBER 
(FOR AUDITOR'S USE ONLY) 

TO: 

CITY ATTORNEY 
2. FROM (ORIGINATING DEPARTMENT): 

E N G I N E E R I N G & C A P I T A L PROJECTS February 22, 2008 
4. SUBJECT: 

First Amendment to the Agreement with Black&Veatch Corporation for Design & Construction Support Services for Otay II 
Pipeline Improvements Project-Cast Iron Replacement Phase 
5. PRIMARY CONTACT (NAME. PHONE 4 MAIL STA.) 

Mamell Gibson ( 619) 533-5213 MS 90SA 

6, SECONDARY CONTACT (NAME. PHONE & MAIL STA.) 

Maryam Liaghat (619)533-5192 MS 907 
7. CHECK BOX IF REPORT TO 

COUNCIL IS ATTACHED • 
8.COMPLETE FOR ACCOUNTING PURPOSES 

FUND 

DEPT, 

ORGANIZATION 

OBJECT ACCOUNT 

JOB ORDER 

CLP. NUMBER 

AMOUNT 

41500 

760 

391020 

4118 

187032 

73-286.0/73-286.6 

$298,000.00 

9. ADDITIONAL INFORMATION / ESTIMATED COST: 

Original Agreement 
Amendment No. 1 

Total Agreement 
Previously Authorized 
This Request: 

$1,444,100.00 
S 298.000.00 
$l!742,]00.00 
$1.444.100.00 
$ 298,000.00 

10. ROUTING AND APPROVALS 

ROUTE 

CI 
APPROVING 
AUTHORITY y " \APPROVALS[GNATURE 

DATE 
SIGNED 

ROUTE APPROVING 
AUTHORITY APPROVAL SIGNATURE 

— - ^ ^ £ — ^ 

DATE 
SIGNED 

>4( i^ ORIGINATIN 
DEPARTMEN iH# 7 mr DEPUTY CHIEF S 
WATER 

APftPQV**, coo 

EAS fcreiATUTJES CITY ATTORNEY 

Orf FILE ORIGiHATI.'JG 
DEPARTMENT 

11. PREPARATION OF; • RESOLUTl6N(S} x ORDINANCE(S) D AGREEMENT(S) Q DEED{S} 

1. Authorizing the Mayor, or his designee, to execute a First Amendment to the Agreement with Black & Veatch 
Corporation for Design and Construction Support Services for CIP 73-286.0, Otay II Pipeline Improvements Project-
Cast Iron Replacement Phase in the amount of $298,000.00; and continued on the back: 

11A, STAFF RECOMMENDATIONS: 

Adopt the Ordinance. 
12. SPECIAL CONDITIONS: 

COUNCIL DISTRICTfS): 

COMMUNITY AREAfS): 

4 (YOUNG), 7 (MADAFFER) 

OAK PARK, MID-CITY 

ENVIRONMENTAL IMPACT: This activity is covered under Otay II Pipeline Improvements Project Environmental Impact Report, 
Project No. 5503. The activity is adequately addressed in the environmental document and there is no 
change in circumstance, additional information, or project changes to warrant additional environmental 
review. Because the prior environmental documents adequately covered this activity as part of the 
previously approved project, the activity is not a separate project for purpose of CEQA review per 
CEQA Guidelines Section 15060(C)(3) and 15378CC). 

HOUSING IMPACT: 

OTHER ISSUES: 

NONE 

In accordance with Charter Section 99, this ordinance must be adopted by a 2/3 majority vote by 
Council after holding a public hearing which will be noticed in the newspaper at least 10 days in advance. 

Original Agreement, Amendment No. 1, Project Cost Estimate, Location Map, Consultant Award 
Tracking Form, Ownership Information Form. Determination Form, Certificate of Liability Insurance, -
Resolutions 

CITY CLERK INSTRUCTIONS: Upon Council Approval, please forward two (2) copies of the 1472 and Ordinance to Joanne Ferrer at 
Project Implementation & Technical Services Division, MS 908A. 

ATTACHMENTS: 

CM-1472 MSWORD2003 (REV.3-1 -2005) 
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SECTION 11 - PREPARATION OF: RESOLUTIONS, ORDINANCES, ETC. (CONTINUED): 

2. Authorizing the City Auditor and Comptroller, upon advice from the administering department, to transfer 
excess budgeted funds, if any, to the appropriate reserves. 

C00058 
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CG0059 EXECUTIVE SUMMARY SHEET 

DATE REPORT ISSUED: February 22, 2008 REPORT NO. 
ATTENTION: Council President and City Council 
ORIGINAL DEPT,: Engineering and Capital Projects, Right Of Way Division 
SUBJECT: First Amendment to the Agreement with Black & Veatch Corporation 

for Design and Construction Support Services for Otay II Pipeline 
Improvements Project-Cast Iron Replacement Phase 

COUNCIL DISTRICTS: 4 (Young) & 7 (Madaffer) 
STAFF CONTACT: Mamell Gibson/Maryam Liaghat 

(619-533-5213 / 619-533-5192) 

REQUESTED ACTION: 
Mayor authorization, via an Ordinance, to execute the First Amendment to the Agreement with Black & 
Veatch Corporation (B&V) for Design and Construction Support Services for Otay II Pipeline 
Improvements Project-Cast Iron Replacement Phase in the amount of $298,000.00 and to extend the 
contract time for five years. 

STAFF RECOMMENDATION: 
Adopt the Ordinance. 

EXECUTIVE SUMMARY: 
The Otay II Pipeline was originally constructed to convey.water 19 miles from Otay Water Treatment 
Plant to University Heights Reservoir in North Park. Built from 1928 to 1930 the pipeline continues to 
serve today as a lifeline, moving up to 20 million gallons of water north and south between the Alvarado 
and Otay service areas. The primary objective of the Otay II Pipeline Improvement Project is to 
maintain a reliable source of potable water through maintenance, repair, or replacement of the existing 
pipeline. The Cast Iron Replacement Phase (Project) is one of the eight phases of the Otay 11 Pipeline 
Improvements Project. This Project is one of the mandated projects by the California Department of 
Public Health (DPH) Compliance Order (04-14-96CO-022). Located in Oak Park and Mid-City 
Communities it includes installation of 7,800 linear feet of new 42" welded steel transmission pipe and 
replacement of approximately 3,220 linear feet of existing cast iron pipe with 16" PVC distribution 
pipeline in 54th Street and abandonment of 1,200 linear feet of the Otay I and Otay II Pipelines east of 
Easy Street. 

B&V, a major engineering consulting firm, was selected to provide design and construction support 
services for the Project. Their Agreement for $1,444,100.00 was approved by City Council R-297241on 
October 28, 2002. The original mandated dates were design completion of December 2004 followed by 
construction ending in December 2006. B&V met the original mandated design date and provided 100 
percent design plans and specification. The mandated construction date was deferred by the Water 
Department due to budget constraints. On May 2006, B&V was directed to proceed to revisit and update 
the Project designed drawings and specification in accordance with the current codes and new design 
standards in order to award the construction contract. 
The plans and specifications for the construction of the Project were approved on October 16, 2007 by 
City Council R-303080. The agreement with B&V has reached its five years term. The continued 
participation by B&V during the construction of the Project is essential to the overall Project success. 
The Engineering & Capital Projects Department is requesting to amend, via Ordinance, B&V's 
agreement to provide design and construction support services for the Project due to the following 
reasons: 
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1. B&V is the designer of record and is responsible to support the design during the construction. 
2. It would cost more money and City staff time to educate a new consultant to provide professional 

services during the construction on the unique aspects of the existing design because of their 
unfamiiiarity with the Project and with City's potable water system. This is going to cause confusion 
since the Project is presently awarding construction. 

3. Legal and code related issues may arise by having a new consultant work on a project which was 
designed by another consultant. The City would possibly assume greater liability on the Project. 

4. This Project is one of the eight phases of the Otay II Pipeline Improvements Project that is covered 
under a Programmatic Environmental Impact Report approved as of June 2004. 

5. Any changes in design due to a new consultant on board will result in amending this report, which 
will cause delays to the schedules of the other phases. 

EQUAL OPPORTUNITY CONTRACTING 
Funding Agency: City Of San Diego 
Goals; 15% Voluntary (MBE/WBE/DBE/DVBE/OBE) 
Subconsultant Participation: $229,038.20 Certified Firms (13.15%) 

$34,795.00 Other Firms (2%) 
Other: Workforce Report Submitted-Equal Opportunity Plan required. Staff will 

C U 0 "J O U monitor plan and adherence To Nondiscrimination Ordinance. 

FISCAL CONSIDERATIONS: 
The additional cost for the first amendment to the agreement with B&V is $298,000.00. Funding is 
available from the enterprise fund in CIP 73-286.0, Otay II Pipeline Improvements, Fund 41500, Water. 
These funds were previously authorized by R-3030S0. After executing this amendment, the new 
agreement amount will be $1,742,100.00. No additional funding needs are anticipated for this project. 
Water Department revenue is dedicated for this project; 80% will be bond financed. The Auditor's 
Certificate is attached. 

PREVIOUS COUNCIL COMMITTEE ACTION: 
The First Amendment to the Agreement with Black & Veatch Consultant was approved 4-0 by the 
NR&C Committee on 04/23/08. Previous council actions are the following: _ 

R-297241 approved by the City Council authorized a design agreement with Black & Veatch 
Corporation. 

- R-3030S0 approved by the City Council authorizing the advertisement of the plans and 
specifications for construction. 

COMMUNITY PARTICIPATION AND PUBLIC OUTREACH EFFORTS: 
Community presentation was provided to the Oak Park Community in February 2004 during the design 
of this project. Prior to construction, there will be presentations to the areas community groups and 
schools. As the construction of the project will progress, status information will be disseminated to the 
Mid-City and Oak Park area communities. 

KEY STAKEHOLDERS & PROJECTED IMPACTS (if applicable): 
Key stakeholders are the Water rate payers, B&V (Design Consultant), El Cajon Grading (Construction 
Contractor) and the California Department of Public Health (DPH). 

y ^ ? 
• ^ ^ ^ ^ 

SSL 

pfitti K. Boekamp, Di rec to r^ David Jarrell 
Engineering & Capital Projects Department Deputy Chief of Public Works 
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The City of San Diego 
CERTIFICATE OF CITY AUDITOR AND COMPTROLLER 

CERTIFICATE OF UNALLOTTED BALANCE AC 
ORIGINATING" 

DEPT, NO.: 

2800725 

760 

I HEREBY CERTIFY that the money required for the allotment of funds for the purpose set forth in the foregoing 
resolution is available in the Treasury, or is anticipated to come into the Treasury, and is otherwise unallotted. 

Amount: 

Purpose: 

Fund: 

Date: By: 
AUDITOR AND COMPTROLLER'S DEPARTMENT 

ACCOUNTING DATA 

ACCTG. 
LINE 

CY 
PY FUND DEPT ORG. ACCOUNT JOB ORDER 

OPERATION 
ACCOUNT 

BENF/ 
EQUIP FACILITY 

TOTAL AMOUNT 

AMOUNT 

,_,,.,„ „ . i—i 

CERTIFICATION OF UNENCUMBERED BALANCE 

I HEREBY CERTIFY that the indebtedness and obligation to be incurred by the contract or agreement authorized 
by the hereto attached resolution, can be incurred without the violation of any of the provisions of the Charter of the City 
of San Diego; and I do hereby further certify, in conformity with the requirements of the Charter of the City of San Diego, 
that sufficient moneys have been appropriated for the purpose of said contract, that sufficient moneys to meet the 
obligations of said contract are actually in the Treasury, or are anticipated to come into the Treasury, to the credit of the 
appropriation from which the same are to be drawn, and that the said money now actually in the Treasury, together with 
the moneys anticipated to come into the Treasury, to the credit of said appropriation, are otherwise unencumbered. 

Not to Exceed: $298,000.00 

Vendor: Black & Veatch Corporation 

Purpose: Authorizinq the expenditure of funds for Design and construction support service for Otay II Pipeline 
Improvements Project-Cast Iron Replacements Phase, CIP 732866. 

Date: April 14, 2008 
AUDITOR AND COMPTlfOLLER'S DEPARTMENT 

ACCOUNTING DATV 
ACCTG. 

LINE 

001 

CY 
PY 

0 
FUND 

41500 
DEPT 

760 
ORG, 

391020 
ACCOUNT 

4278 
JOB ORDER 

187032 

OPERATION 
ACCOUNT 

BENF/ 
EQUIP FACILITY 

TOTAL AMOUNT 

AC-361 (R EV2-9 2) 

AMOUNT 

$298,000.00 

$298,000.00 
FUND OVERRIDE Q 

Purchase Order Line of Accounting 41500 760 391020 4118 187032 $298,000.00 AC 2800725 



C0006'3 PROJECT WATER COST ESTIMATE 

AC 

A. 

B. 

C. 

D, 

E 

F 

Otay II Pipel ine Improvements Project, Cast Iron Rec 

First A m e n d m e n t to the Agreemen t with B & V 
(Pmjact Tlllo| 

TIV1TY 

P l a n n i n a / D e s i q n / A d m i n i s t r a t i o n 

4114 Pre l iminary Engineer ing 
4115 Outs ide Engineer ing - T a s k s 
4116 Const ruct ion Engineer ing 
4118 Engineer ing Des ign 

41181 Engineer ing Design.#2 
4151 Profess ional Serv ices 
4159 Const ruc t ion Managemen t 
4222 Misc Cont rac tua l Serv ices 
4240 Re imbursemen t Ag reemen ts 

T o t a l P i a n n i n g / D e s i g n / A d m i n i s t r a t i o n 

C o n s t r u c t i o n 

4150 Safe ty 
4220 Pr ime Const ruct ion Contract 

42201 Const ruc t ion Cont ract #2 
42220 J O C 

4226 Ci ty Forces W o r k 
4810 O C I P / Prof Liabil i ty / Bldrs Risk 

4981 S D D P C Suppor t 
T o t a l C o n s t r u c t i o n 

E a u i p m e n t a n d F u r n i s h i n a s 
3316 Pipe Fitt ings 
4922 Const ruct ion Related 

T o t a l E q u i p m e n t a n d F u r n i s h i n g s 

ContinqenciRfi 
4905 Contingencies 
4909 Pooled Contingencies 

Total Contingencies 

SUBTOTAL 

Other 
4280 Other non-personnel authorized 
4282 Other non-persom 

Land Aauisit ion 
4639 Land Acquisition 

T O T A L PROJECT 

(When Applicable) 
S A V I N G S BY USE OF CITY F O R C E S 

City Forces Contract 

Labor 
Material 

EQUIP , 

Profit 
TOTAL 0 0 

F U N D I N G : 

C O M M E N T S : T h e remain ing cons 

%OFE 

8 .5% 
2 ,4% 

. 1 3 . 2 % 
30 .4% 

0 .0% 
0 .0% 
0 .0% 
0 .0% 
0 .0% . 

0 .0% 
37 .6% 

0 .0% 
0 .0% 
3 . 1 % 
0 .0% 
0 .0% 

4 0 . 6 % 

0 . 0 % 

0 .0% 

0 .0% 
4 , 9 % 

— 

l acemen l Phas 

CIPNO. 0 

Previous 

488,728.31 
135,443.24 

756,771.69 
1,444,100.00 

2.825,043.24 

2,153,494.00 

176,851.00 

2,330.345.00 

0.00 

280,000.00 
280,000.00 

5.435.388.24 

2.365,729.76 
(2,365,729.76) 

0.00 

0.00 

5,435,388.24 

41500 

R O T H E R S O U R C E 

This Request 
FYD8 

298,000.00 

298,000.00 

0.00 

0,00 

0,00 
0,00 

298,000.00 

(298.000.00) 
298,000.00 

0.00 

0.00 

298,000.00 

Prev. Auth. Res. # 
Prev. Auth. Res. # 
Prev, Auth- Res. # 
Prev, Auth. Res. # 
Prev. Auth. Res. # 

Total PrevioL 

PA700-WS 
This Request 

Future 

A D D I T I O N A L AUTI 

t ruc t i oncos t for FY09 and FY10 wil l be $5,733,388.24. 

Prepared by: 
Date: 

W . O . No, 

OF F U N D S 

TOTALS 

488,728.31 
135,443.24 

756,771.69 
1,742,100.00 

0,00 
0.00 
0.00 

0.00 
0.00 

3,123,043.24 

0.00 
2.153,494.00 

0.00 
0.00 

176,851.00 
0.00 
0.00 

2.330,345.00 

0.00 
0.00 
0.00 

0.00 
280,000.00 
280,000.00 

5.733.388.24 

2,067.729.76 . 
(2.067.729.76) 

0.00 . 

0.00 

5,733,388.24 

R-297241 
R-303080 

s Authorized 

D-08-034 _ 
WSD-0e-026 _ 
3fiaseE 

B o b a k Madqed i 

22 -Feb-08 
187031 

T O T A L S 

3 ,123,043.24 

2 ,330.345.00 

0.00 

280 .000 .00 

5 .733.388.24 

2 .067.729.76 
(2 ,067,729.76) 

0.00 

5.733,388.24 

1.954,100.00 
15,506,506.00 

17,460,606.00 

5.435,388.24 
298,000.00 

6 .943.710.00 

4 ,783.507.76 

% OF E 

54 .50% 

4 0 . 6 0 % 

0 .00% 

4 .90% 

100 .00% 

This request of $298,000 for the a m e n d m e n t to the 

contract wi th B & V (54.5%) for FY08 with no addi t ional funds for the 5 years durat ion of the contract and for the total project 
will be (32%) . The higher cost is due to defer rement of the the project in 2004 and substant ia l revision to the des ign . 



Otay II Pipeline Improvements, Cast Iron Replacement Phase 
CD 
o 
CD 

EHFESUL 

BKACH 

Jijuana Estuary 
TIJUANA 

MEXICO 

V I C I N I T Y MAP 
NO SCALE 

Senior Engineer: Iraj Asgharzadeh 
(619)533-5105 

Project Manager; Maryam Liaghat 
(619)533-5192 

Project Engineer: Bobak Madgedi 
(619)533-5241 
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^ t ) RECEIVED CIP 

RESOLUTION NUMBER R- * ^ 0C]" 3 1 m i -

ADOPTED ON 0 C T 2 8 2 P 0 2 

BE IT RESOLVED, by the Council of the City of San Diego, that the City Manager is 

hereby authorized and empowered to enter into, for and on behalf of the City, a phase funded 

agreement with Black & Veatch Corporation in the amount of $1,444,100, for design and 

construction support services for the Otay 2nd Pipeline Improvements (Cast Iron Replacement 

Phase) under the terms and conditions set forth in the Agreement on file in the office of the City 

Clerk as Document No. RR- ^ * 2 \ 

BE IT FURTHER RESOLVED, that the City Manager is hereby authorized to execute 

Phase I of the Agreement with Black & Veatch Corporation in the amount of $1,004,204. 

BE IT FURTHER RESOLVED, that the expenditure of an amount not to exceed 

$1,954,100 from Water Fund 41500, CIP No. 73-286.0, is hereby authorized, solely and 

exclusively to provide funds for the above project, provided that the City Auditor and 

Comptroller first furnishes one or more certificates demonstrating that the funds necessary for 

expenditure under established contract funding phases are, or will be, on deposit in the City 

treasury. 

-PAGE 1 OF 2-



C00068 
BE IT FURTHER RESOLVED, that the City Auditor is authorized to transfer excess 

budgeted funds, if any, to the appropriate reserves on advice of the administering department. 

APPROVED: CASEY GWINN, City Attorney 

By / J ^ ^ O . MadfifAf 
Catherine Bradley \ / 
Deputy City Attorney 

CB:cbs 
10/11/02 
Aud.Cert: 2300405 
Or. Dept: Water 
CIP: 14-03-012 
R-2003-538 

-PAGE 2 OF 2-
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(R-2008-76) 

RESOLUTION NUMBER R- 3 0 3 C -

NOV 0 5 2007 
DATE OF FINAL PASSAGE 

A RESOLUTION APPROVING PLANS AND SPECIFICATIONS; 
AUTHORIZING PHASE FUNDING OF PUBLIC WORKS 
CONTRACT; AUTHORIZING THE EXPENDITURE OF FUNDS; 
AND TAKING RELATED ACTIONS. 

BE IT RESOLVED, by the Council of the City of San Diego [City], as follows: 

1. That the plans and specifications for the construction of the Otay II Pipeline 

Improvements - Cast Iron Replacement Phase Project [Project] as advertised by the Department 

of Purchasing and Contracting and filed in the office of the City Clerk as Document 

No. W.0- / o ^ Z / a r e approved. 

2. That the Mayor or his designee is authorized to establish contract funding phases 

and execute a construction contract with the lowest responsible and reliable bidder, provided that 

Ihe City Auditor first furnishes one or more certificates certifying that the funds necessary for 

expenditure under established contract funding phases are, or will be, on deposit with the City 

Treasurer. 

3. That the expenditure of an amount not to exceed $15,506,506.00 is authorized 

from Water Fund 41500, CIP No. 73-286.0, Otay II Pipeline Improvements, with $14,916,506.00 

from Water Fund 41500, CIP No. 73-286.0, for the purpose of providing for the construction and 

related costs associated with Sub CIP No. 73-286.6, Otay II Pipeline Improvements (Cast Iron 

Replacement Phase), and $590,000.00 from Water Fund 41500, CIP No. 73-331.0, Annual 

Allocation - Water Pooled Coniingency, for the purpose of providing funds for this Project, 

provided that the City Auditor first furnishes one or more certificates certifying that the funds 

-PAGE 1 OF 3-
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necessary for expenditure under established contract funding phases are, or will be, on deposit 

with the City Treasurer. 

4. That the use of City Force Work is authorized in Water Fund 41500, CIP 73-

286.0, OtayTI Pipeline Improvements (Cast Iron Replacement Phase) in an amount not to exceed 

$446,851.00 for the purpose of performance of Project related operational checks and 

inspections. 

5. That the City Auditor and Comptroller, upon advice from the administering 

department, is authorized to transfer excess funds, if any, to the appropriate reserves. 

6. That prior to approving the Project, the City, as Lead Agency under the California 

Environmental Quality Act [CEQA], reviewed and considered Environmental Impact Report 

[EIR] No. 5503, dated May 7, 2004, covering this activity, which was adopted on June 28, 2004 

by Resolution No. RR-299378. 

7. That the City certifies that the information contained in EER No. 5503 has been 

completed in compliance with CEQA and State CEQA Guidelines, and that EIR No. 5503 

reflects the independent judgment of the City as Lead Agency and that the City adopts the 

Mitigation, Monitoring and Reporting Program. 

APPROVEpf MICfeAEL-\ AGUIRRE, City Attorney 

/ '-> 

By '-
-7M 
E&, i / 

RdymondlC. Pahnucci 
Deputy City Attorney 

RCP:js 
07/23/2007 
Or.Dept: Water Dept./E&CP 
R-2008-76 

3030* 

-PAGE 2 OF 3-
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I hereby certify that the foregoing Resolution was passed by the Council of the City of San 
Diego, at this meeting of nfT l ;6?ff l? . 

ELIZABETH S. MALAND 
City Clerk 

Vetoed: 

j Q z ^ l By. 
Deputy City Clerk 

Approved: \ f ~ < ' * ' ] — ^ ^ L 
(date) JERRY SANDERS, Mayor 

(date) JERRY SANDERS, Mayor 

3O30SO 

-PAGE 3 OF 3-
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C00073 
ORDINANCE NUMBER O- (NEW SERIES) 

DATE OF FINAL PASSAGE 

AN ORDINANCE OF THE COUNCIL OF THE CITY OF 
SAN DIEGO APPROVING THE FIRST AMENDMENT TO 
THE AGREEMENT BETWEEN THE CITY AND THE 
BLACK & VEATCH CORPORATION FOR DESIGN AND 
CONSTRUCTION SUPPORT SERVICES FOR OTAY II 
PIPELINE IMPROVEMENTS PROJECTS-CAST IRON 
REPLACEMENT PHASE.. 

WHEREAS, the primary objective of the Otay II Pipeline Improvement Project is to 

maintain a reliable source of potable water through maintenance, repair, or replacement of the 

existing pipeline; and 

WHEREAS, the Cast Iron Replacement Phase Project [Proiect] is one of the eight phases 

of the Otay II Pipeline Improvements Project; and 

WHEREAS, an agreement between the City and the Black & Veatch Corporation 

for design and construction support services, was approved by City Council Resolution 

Number R-297241 on October 28, 2002; and 

WHEREAS, the plans and specifications for the construction of the Project were 

approved on October 16, 2007, by City Council Resolution Number R-303080; and 

WHEREAS, the agreement with the Black & Veatch Corporation has reached its five 

year term and a first amendment to the agreement will be added; and 

WHEREAS, the continued participation by Black & Veatch Corporation during the 

construction of the Project is essential to the overall Project success; and 

-PAGE 1 OF 3-
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C00074 

WTIEREAS, the additional cost for the First Amendment to the Agreement with 

Black & Veatch Corporation is $298,000, funding is available from the enterprise fund 

in CIP No. 73-286.0, Otay II Pipeline Improvements, Fund 41500, Water; NOW, THEREFORE, 

BE IT ORDAINED, by the Council of the City of San Diego, as follows: 

Section 1. That the Mayor be and he is hereby authorized and empowered to execute, for 

and on behalf of said City, a First Amendment to the Black & Veatch Corporation Agreement for 

design and construction support services for the Otay II Pipeline Improvement Project - Cast Iron 

Replacement Phase, in the amount of $298,000, under the terms and conditions set forth in the 

agreement on file in the Office of the City Clerk as Document No. OO- . 

Section 2. That the City Auditor and Comptroller, upon advice from the administering 

department, to transfer excess budgeted funds, if any, to the appropriate reserves. 

Section 3. This activity is not subject to the California Environmental Quality Act 

pursuant to CEQA Guidelines 15378(c) and 15060(c)(3). This activity is a subsequent 

discretionary approval covered under Otay II Pipeline Improvements Project Environmental 

Impact Report, Project No. 5503. The activity is adequately addressed in the environmental 

document and there is no change in circumstance, additional information, or project changes to 

warrant additional environmental review pursuant to CEQA Guidelines section 15177. 

Section 4. That a full reading of this ordinance is dispensed with prior to its final 

passage, a written or printed copy having been available to the City Council and the public a day 

prior to its final passage. 
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C00075 
Section 5. That this ordinance shall take effect and be in force on the thirtieth day from 

and after its final passage. 

APPROVED: MICHAEL J. AGUIRRE, City Attorney 

By 
Mark M. Mercer 
Deputy City Attorney 

MMMmda ' 
04/08/08 
Or.Dept:E&CP 
O-2008-136 

I hereby certify that the foregoing Ordinance was passed by the Council of the City of San 
Diego, at this meetine of . 

ELIZABETH S. MALAND 
City Clerk 

By : 
Deputy City Clerk 

Approved: 
(date) JERRY SANDERS, Mayor 

Vetoed: 
(date) JERRY SANDERS, Mayor 

-PAGE 3 OF 3- . 
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FIRST AMENDMENT TO AGREEMENT BETWEEN THE CITY OF SAN DIEGO AND 
BLACK & VEATCH CORPORATION FOR CONSULTING SERVICES 

This First Amendment to the Agreement dated October 28, 2002 [Aereementl is hereby 

entered into by and between the City of San Diego [City], a municipal corporation, and Black & 

Veatch Corporation [Consultant]. 

R E C I T A L S 

A. The City and Consultant [collectively referenced herein as the "Parties"] entered 

into the Agreement on October 28, 2002, which is on file in the Office of the City Clerk as 

Document No. RR-297241, to provide engineering services for Otay II Pipeline Improvements, 

Cast Iron Replacement Phase [Project]. 

B. The City desires to execute a First Amendment to the Agreement for the 

Consultant to provide additional Professional Sendees, as indicated in the expanded Scope of 

Services [Exhibit A], for a compensation amount not to exceed $298,000.00, with total 

compensation for services provided under the Agreement not to exceed $1,742,100.00. 

C. Consultant desires to provide the services required under this First Amendment. 

NOW, THEREFORE, in consideration of the Recitals stated above and incorporated 

herein by this reference and the mutual obligations of the Parties expressed herein, the Parties 

agree to modify the Agreement, which is incorporated herein by reference, as follows: 

1. That Section 1.1 (Scope of Services) be deleted in its entirety and replaced with 

• the following: 

The Consultant shall perform Professional Services as set forth in the written 
Scope of Services [Exhibits A and A-l] at the direction of the City on a fixed fee basis as 
specifically enumerated in the Compensation and Fee Schedule [Exhibit B-l], and in accordance 
to the Time Schedule [Exhibit D-l ]. 

C:\DDcuinents and Scnings\bmadgedi\Deskiop\B V C(mtract\H03U42 - Amndmni Olay Pipeline Imprmnts Cast Iron RPlcront - B V 
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2. That Section 2.1 (Term of the Agreement) be deleted in its entirety and replaced 
with the following: 

This Agreement shall be effective on the date it is executed by the last Party to 
sign the Agreement, and approved by the City Attorney in accordance with San 
Diego Charter Section 40. Unless otherwise terminated, it shall be effective until 
completion of the Scope of Services or October 31, 2012 whichever is the earliest 
but not to exceed five years unless approved by City ordinance. 

3. That Sections 3.1.1 (Contract Amount) and 3.1.2 (Fees) be deleted in its entirety 

and replaced with the following: 

The City shall pay the Consultant for all Professional Services and all expenses 
related to performance under this First Amendment to the Agreement, in an amount not to exceed 
$298,000.00, as set forth in the Compensation and Fee Schedule [Exhibit B-l]. The Consultant 
shall be entitled to compensation for Professional Services under this First Amendment to the 
Agreement, whether within the Scope of Services or as Additional Services, based on the 
Compensation and Fee Schedule. For the duration of this First Amendment to the Agreement, 
the Consultant shaJJ not be entitled to fees which exceed the Compensation and Fee Schedule. 
The Total Compensation to Consultant under this Agreement shall not exceed $1,742,100.00. 

4. That Section 3.3 (Additional Services) be deleted in its entirety and replaced with 

the following: 

If the City requires additional Professional Services [Additional Services] beyond 
the Scope of Services performed pursuant to this First Amendment to the Agreement, except for 
additional costs as described in Section 3 of this Agreement, the City shall pay Consultant an 
additional fee not to exceed $242,735.15. The City and the Consultant must agree in writing 
upon such fee for a specific task based on the Fee Schedule prior to the Consultant beginning the 
Additional Services. 

5. That Section 4.3 (Insurance) be deleted in its entirety and replaced with the 

following: 

4.3 Insurance. The Design Professional shall not begin the Professional 
Services under this Agreement until it has: (a) obtained, and provided to the City, insurance 
certificates and endorsements reflecting evidence of all insurance required in Article IV, Section 
4.3.1; however, the City reserves the right to request, and the Design Professional shall submit, 
copies of any policy upon reasonable request by the City; (b) obtained City approval of each 
company or companies as required by Article IV, Section 4.3.2; and (c) confirmed that all 

C;\Documents and Scn3ngB\bimdgedi\Desklop\B VCotHract\H031142- Amndmiit Otay Pipeline Impnnnts Cast Iron RPlcmnt-B V 
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policies contain the specific provisions required in Article IV. Section 4.3.4. Design 
Professional's liabilities, including but not limited to Design ProfessionaTs indemnity 
obligations, under this Agreement, shall not be deemed limited in any way to the insurance 
coverage required herein. Except as provided for under California law, all policies of insurance 
required hereunder must provide that the City is entitled to thirty (30) days prior written notice 
(10 days for cancellation due to non-payment of premium) of cancellation or non-renewal of the 
policy or policies. Maintenance of specified insurance coverage is a material element of this 
Agreement and Design Professional's failure to maintain or renew coverage or to provide 
evidence of renewal during the term of this Agreement may be treated as a material breach of 
contract by the City. 

Further, the Design Professional shall not modify any policy or endorsement thereto 
which increases the City's exposure to loss for the duration of this Agreement. 

4.3,1 Types of Insurance. At all times during the term of this Agreement, the 
Design Professional shall maintain insurance coverage as follows: 

43.1.1 Commercial General Liability. Commercial General Liability 
(CGL) Insurance written on an ISO Occurrence form CG 00 01 07 98 or an equivalent form 
providing coverage at least as broad which shall cover liability arising from any and all personal 
injury or property damage in the amount of $1,000,000,00 per occurrence and subject to an 
annual aggregate of$2,000,000.00. There shall be no endorsement or modification of the CGL 
limiting the scope of coverage for either insured vs. insured claims or contractual liability. All 
defense costs shall be outside the limits of the policy. 

4.3.1.2 Commercial Automobile Liability. For all of the Design 
Professional's automobiles including owned, hired and non-owned automobiles, the Design 
Professional shall keep in full force and effect, automobile insurance written on an ISO form CA 
00 01 12 90 or a later version of this form or an equivalent form providing coverage at least as 
broad for bodily injury and property damage for a combined single limit of $ 1 million per 
occurrence. Insurance certificate shall reflect coverage for any automobile (any auto). 

4.3.1-3 Workers' Compensation. For all of the Design Professional's 
employees who are subject to this Agreement and to the extent required by the applicable state 
or federal law, the Design Professional shall keep in full force and effect, a Workers' 
Compensation policy. That policy shall provide a minimum of $1 million of employers' liability 
coverage, and the Design Professional shall provide an endorsement that the insurer waives the 
right of subrogation against the City and its respective elected officials, officers, employees, 
agents and representatives. 

4.3.1.4 Architects & Engineers Professional Liability. For all of the 
Design Professional's employees who are subject to this Agreement, the Design Professional 
shall keep in full force and effect, Professional Liability coverage for professional liability with a 
limit of $1,000,000.00 million per claim and $2,000,000.00 million annual aggregate. The 
Design Professional shall ensure both that: (1) the policy retroactive date is on or before the date 
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of commencement of the Project; and (2) the policy will be maintained in force for a period of 
three years after substantial completion of the Project or termination of this Agreement 
whichever occurs last. The Design Professional agrees that for the time period defined above, 
there will be no changes or endorsements to the policy that increase the City's exposure to loss. 
All defense costs shall be outside the limits of the policy. 

4.3.2 Deductibles. All deductibles on any policy shall be the responsibility of the 
Design Professional and shall be disclosed to the City at the time the evidence of insurance is 
provided. 

4.3.3 Acceptability of Insurers. 

4.3.3.1 Except for the State Compensation Insurance Fund, all insurance 
required by this Contract or in the Special General Conditions shall only be carried by insurance 
companies with a rating of at least "A-, VI" by A.M. Best Company, that are authorized by the 
California Insurance Commissioner to do business in the State of California, and that have been 
approved by the City. 

4.33.2 The City will accept insurance provided by non-admitted, "surplus 
lines" carriers only if the carrier is aiithorized to do business in the State of California and is included 
on the List of Eligible Surplus Lines Insurers (LESLI list). AH policies of insurance carried by non-
admitted carriers are subject to all of the requirements for policies of insurance provided by admitted 
carriers described herein. 

4.3.4 Required Endorsements. 

The following endorsements to the policies of insurance are required to be provided to the 
City before any work is initiated under this Agreement. 

4.3,4.1 Commercial General Liability Insurance Endorsements. 

ADDITIONAL INSURED. To the fullest extent allowed by law including but not limited to 
California Insurance Code Section 11580.04, the policy or policies must be endorsed to include as an 
Insured the City of San Diego and its respective elected officials, officers, employees, agents and 
representatives with respect to liability arising out of (a) ongoing operations performed by you or on 
your behalf, (b) your products, (c) your work, including but not limited to your completed operations 
performed by you or on your behalf,.or (d) premises owned, leased, controlled or used by you. 

PRIMARY AND NON-CONTRIBUTORY COVERAGE. The policy or policies must be 
endorsed to provide that the insurance afforded by the Commercial General Liability policy or 
policies is primary to any insurance or self-insurance of the City of San Diego and its elected 
officials, officers, employees, agents and representatives as respects operations of the Named 
Insured. Any insurance maintained by the City of San Diego and its elected officials, officers, 
employees, agents and representatives shall be in excess of Design Professional's insurance and shall 
not contribute to it. 
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SEVERABILITY OF INTEREST. The policy or policies must be endorsed to provide that 
the Design Professional's insurance shall apply separately to each insured against whom claim is 
made or suit is bought, except with respect to the limits of the insurer's liability and shall provide 
cross-liability coverage. 

4.3.4.2 Automobile Liability Insurance Endorsements 

ADDITIONAL INSURED. To the fullest extent allowed by law including but not limited to 
California Insurance Code Section 11580.04, the policy or policies must be endorsed to include as an 
Insured the City of San Diego and its respective elected officials, officers, employees, agents and 
representatives with respect to liability arising out of automobile owned, leased, hired or borrowed 
by or on behalf of the Design Professional. 

SEVERABILITY OF INTEREST. The policy or policies must be endorsed to provide that 
Design Professional's insurance shall apply separately to each insured against whom claim is made 
or suit is brought, except with respect to the limits of the insurer's liability and shall provide cross-
liability coverage. 

4.3.43 Worker's Compensation and Employer's Liability 
Insurance Endorsements. 

WAIVER OF SUBROGATION. The Worker's Compensation policy or policies must be 
endorsed to provide that the insurer will waive all rights of subrogation against the City and its 
respective elected officials, officers, employees, agents and representatives for losses paid under the 
terms of this policy or these policies which arise from work performed by the Named Insured for the 
City. 

43.5 Reservation of Rights.The Cityreserves the right, from time to time, to review 
the Design Professional's insurance coverage, limits, deductible and self-insured retentions to 
determine if they are acceptable to the City. The City will reimburse the Design Professional for the 
cost of the additional premium for any coverage requested by the City in excess of that required by 
this Agreement without overhead, profit, or any other markup. 

43.6 Additional Insurance. The Design Professional may obtain additional 
insurance not required by this Agreement. 

43.7 Excess Insurance, All policies providing excess coverage to the City shall 
follow the form of the primary policy or policies including but not limited to all endorsements. 
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6. That Article VI (Indemnification) be deleted in its entirety and replaced with the 

following: 

6.1 Indemnification. Other than in the performance of design professional 
services which shall be solely as addressed in Section 6.2 below, to the fullest extent permitted 
by law, Design Professional shall defend (with legal counsel reasonably acceptable to the City), 
indemnify and hold harmless the City and its officers, agents, departments, officials, and 
employees [Indemnified Parties] from and against all claims, losses, costs, damages, injuries 
(including, without limitation, injury to or death of an employee of Design Professional or its 
Subcontractors), expense and liability of every kind, nature and description (including, without 
limitation, incidental and consequential damages, court costs, attorney's fees, litigation expenses 
and fees of expert consultants or expert witnesses incurred in connection therewith and costs of 
investigation) that arise out of, pertain to, or relate to, directly or indirectly, in whole or in part, 
any services performed under this Agreement by the Design Professional, any Subcontractor, 
anyone directly or indirectly employed by them, or anyone that they control. The Design 
Professional's duty to defend, indemnify, protect and hold harmless shall not include any claims 
or liabilities arising from the active negligence, sole negligence or willful misconduct of the 
Indemnified Parties. 

6.2 Design Professional Services Indemnification and Defense. 

6.2.1 Design Professional Services Indemnification. To the fullest extent 
permitted by law (including, without limitation, California Civil Code Section 2782.8), with 
respect to the performance of design professional services, Design Professional shall indemnify 
and hold harmless the City, its officers, or employees, from all claims, demands or liability that 
arise out of, pertain to or relate to the negligence, recklessness, or willful misconduct of Design 
Professional or Design Professional's officers or employees. 

6.2.2 Design Professional Services Defense, Parties will work in good faith to 
procure applicable insurance coverage for the cost of any defense arising from all claims, 
demands or liability that arise out of, pertain to or relate to the negligence, recklessness, or 
willful misconduct of Design Professional or Design Professional's officers or employees. 

6 3 Insurance. The provisions of this Article are not limited by the 
requirements of Section 4.3 related to insurance. 

6.4 Enforcement Costs. The Design Professional agrees to pay any and all 
costs the City incurs enforcing the indemnity and defense provisions set forth in this Article. 
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7. That section 8.17 (San Diego's Strong Mayor Form of Governance) be added as 

follows: 

8.17 San Diego's Strong Mayor Form of Governance. All references to 'City 
Manager' in this Agreement and all subsequent amendments thereto shall be deemed to refer to 
'Mayor.' This section becomes effective on January 1, 2006 and shall remain in effect for the 
duration the City operates under the mayor-council (commonly referred to as 'strong mayor') 
form of governance pursuant to article XV of the City of San Diego City Charter. 

7. The following attachments are incorporated herein by reference as follows: 

Exhibits A~l (Scope of Services), B-l (Compensation and Fee Schedule), and D-l (Time 

Schedule). 

8. The Parties agree that this First Amendment to the Agreement represents the 

entire understanding of the Consultant and the City and affects only those paragraphs referred to, 

and all other terms and conditions of the Agreement remain in full force and effect. 
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IN WITNESS WHEREOF, this First Amendment to the agreement between the City of 

San Diego and Black & Veatch Corporation for engineering services is executed by the City of 

San Diego acting by and through its Mayor, or his designee, pursuant to Ordinance 

No.OO- , authorizing such execution, and by Consultant. 

THE CITY.OF SAN DIEGO 
Mayor or Designee 

By 

Date: 

BLACK & VEATCH CORPORATION 

By; v: f^CfeuUK O -M-O^ 

Name: " t ^ e V Q A K)_. j - f t e^ 

Title: 0 ( C-o f A 3 ^ M . o l -GA^; 

Vti—( 

Date: 3 f \ l J { Z ^ O ^ 

I HEREBY APPROVE the form and legality of the foregoing Amendment on this 

day of , 2008. 

MICHAEL AGUIRRE, City Attorney 

By: 
Mark Mercer 
Deputy City Attorney 
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EXHIBIT A-1 

City Of San Diego 
Engineering and Capital Projects Department 

Exhibit A- l 
Scope of Services 

Engineering , Design , and Construction Support for the 

Otay II Pipeline Improvement, Cast Iron Replacement Phase 

This project includes the following services: 

Provide project management and design services during bidding and construction for 
the Otay II Pipeline Improvements, Cast Iron Replacement Phase. The project 
includes, civil, mechanical, electrical, instrumentation & controls, telemetry, corrosion, 
architectural and landscape. Specific tasks to accomplish this work are shown below: 

Task 1. PROJECT ADMINISTRATION 

Project Management- Black & Veatch Corporation will provide overall project 
management of the project including: 

GENERAL-

NOTETHESE GENERAL ITEMS ARE PROVIDED FOR PROJECT DEFINITION 
ONLY. AND SHALL NOT BE CONSIDERED AS COST ITEMS. 

1. The Otay II Pipeline Improvements Project -Cast iron Replacement Phase (Project) is a 
City of San Diego (City) Water Department Capital Improvements Program (Water CIP) 
project. 

2. The Scope of Services (Scope) for the Project located in San Diego, California, consists of 
the project management and design services provided by Black & Veatch Corporation 
(Consultant) during bidding and construction of underground water transmission pipelines 
primarily located in City rights-of-way. These services shall be provided according to City 
direction and in conformance with the professional standards of practice established by the 
City. 

3. The Consultant shall submit a progress report with each application for payment that 
provides the following minimum information: 

3.1 A brief summary of work performed during the period covered by the invoice 
identified by task. 
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3.2 The percentage of each task actually completed compared to the percentage planned 
to be complete. 

3.3 A description of problems identified, solved, and/or unresolved. 

3.4 An explanation of any deviations from schedule and descriptions of the actions that 
will be taken to ensure the Project will be completed on schedule. 

3.5 A spreadsheet showing cost breakdown by task that provides the following minimum 
information: 

3.5.1 The amount of funds expended for the payment period. 

3.5.2 The cumulative total of funds expended per task to date. 

3.5 J The funds remaining per task. 

3.6 The work planned for the next payment period. 

3.7 Progress reports shall follow the format provided by the City. Refer to Appendix A of 
the Scope for an example spreadsheet format. 

3.8 Progress reports that do not comply with these requirements will be returned to the 
Consultant and payment will be withheld until a complete progress report is 
submitted. 

4. The Water CIP Program Manager will designate a project manager for this Project (Project 
Manager). The Project Manager shall be the Consultant's point of contact with the City, 
and the Consultant shall receive direction and authorization only through the designated 
Project Manager. 

Any direction to the Consultant not specifically authorized in writing by the Project 
Manager shall not be binding on the City. 

5. The Consultant shall be responsible for provision of professional services bidding, 
construction, startup, and closeout, and for completion of all tasks requested by the Water 
CIP in accordance with all applicable laws, regulations, and codes. 

6. The Consultant shall review and conform to the requirements of the Water CIP Guidelines 
and Standards (CIP Guidelines). The CIP Guidelines include but are not limited to; 

• Book 1— General Design Guidelines 

• Book 2 -Facility Design Guidelines 

• Book 3 -Standard and Guide Details 

• Book 4 -Standard and Guide Specifications 
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• Book 5 -Computer Aided Design and Drafting (CADD) Standards 

• Book 6 -Construction Management Guidelines 

7. Use of the'CIP Guidelines shall not reduce, change, mitigate, or absolve the Consultant's 
• responsibility for the Project design in any way. Stamping and signing the Drawings, 

Specification, calculations, or other Contract Documents shall mean that the Consultant 
understands, accepts, and approves all measures contained in or implied by the CIP 
Guidelines, 

8. The Consultant may deviate from the CIP Guidelines where necessary, but shall submit a 
written proposal to the Project Manager justifying such deviation and shall obtain written 
authorization from the Project Manager prior lo proceeding with the deviation. 

9. The Construction Documents produced and submitted for this Project, including but not 
limited to bid, as-bid, and as-built drawings and specification, calculations, operations and 
maintenance manuals, operator training documents, video tapes of training sessions, and all 
other documents related to the design and construction of the Project, shall become the 
property of the Water CIP when the Consultant has been compensated as set forth in the 
accompanying Consulting Services Agreement between the Consultant and the City 
(Agreement). The Water CIP and the Consultant agree that the Construction Documents 
shall not be used for other work without the consent of both the Water CIP and the 
Consultant. 

10. The term "written" shall include facsimile transmittals and e-mail transmissions in addition 
to conventional paper records. 

11. All times referred to in the Scope are calendar days, weeks, or months. 

12. The engineering services shall be divided into phases and tasks as defined below. 

PHASE A : NOT USED 

PHASE B - SERVICES DURING BIDDING: 

1, Task 1 - Submittal List; 

1J Prepare and submit a written list of required Contractor submittals. 

1.2 Submit an electronic file of the list on a 3.5-inch diskette in the latest version of 
WordPerfect word processing software. 

2. Task 2—Addenda: 

2.1 Prepare addenda resulting from Consultant errors or omissions at the direction of the 
Project Manager at no additional cost to the City. 
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2.2 All other addenda shall be negotiated with the Project Manager on a case-by-case 
basis. 

2.3 Prepare addenda to the Final Design Documents as authorized by the Project 
Manager. 

2.4 Addenda shall include written addenda descriptions, changes to the Specification, 
changes to the Drawings, and other written documentation required by the City. 

2.5 Addenda procedures and documentation shall be according to the Project Manager's 
instructions. 

3. Task 3— Pre-Bid Conference: 

3.1 The Consultant shall attend and participate in one (1) pre-bid conference. The pre-bid 
conference will be held at a location away from the Project site and will be followed 
by a Project site tour. 

3.2 The Consultant shall prepare written responses to all questions addressed to the 
Consultant during the pre-bid conference. Responses shall be submitted to the Project 
Manager for review, approval, and distribution. 

PHASE C -SERVICES DURING CONSTRUCTION: 

1. Task 1 -General: 

NOTE: ALL ITEMS UNDER TASK C.l ARE PROVIDED FOR PROJECT 
DEFINITION ONLY. AND SHALL NOT BE CONSIDERED AS COST ITEMS. 

1.1 Provide Engineering Services During Construction according to the CIP Guidelines. 

1.1.1 Engineering Services During Constmction are primarily described in Book 1, 
Chapter 19, Construction Phase, CIP Guidelines. Provide all services listed, 
including those requirements described as "if required", "if directed", 
"potential", "optional", "may", or similar adjectives and phrases. 

1.1.2 Provide Engineering Services During Construction as may be described 
elsewhere in the CIP Guidelines. 

1.2 These Engineering Services During ConsUnction provided by the Consultant shall 
include but not be limited to those indicated in the Phase C tasks listed below. 
Conform to the document processing procedures and forms as directed and shown in 
the CIP Guidelines. 
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2. Task 2— Construction Documents: 

2.1 Receive, review, and provide written responses to Contractor Requests for 
Information (RFls), substitution requests, and inspector's deficiency notices within 
one (I) week of the City transmittal dale, 

2.1.1 For estimating purposes, assume the number of RFls responded to by the 
Consultant is one hundred twenty (120). 

2.1.2 For estimating purposes, assume the number of substitution requests 
responded to by the Consultant is three (3). 

2.2 Receive, review, and provide written responses to submitted Contractor shop 
drawings, product data, calculations, product samples, equipment and component 
manufacturer documentation, and other submitted information within two (2) weeks 
of the City transmittal date. 

2,2.1 For estimating purposes, assume the number of shop drawing submittals 
responded to by the Consultant is eighty (80) original submittals and forty 
(40) resubmittais. 

2.3 Prepare and submit written field orders, design clarifications, and/or change orders as 
directed and authorized by the Project Manager. 

2.3.1 For estimating purposes, assume the number of field orders and design clarifi
cations acted upon by the Consultant is ten (10). 

2.3.2 For estimating purposes, assume the number of change orders acted upon by 
the Consultant is ten (10). 

2.4 Maintain current records and files of RFls, substitution requests, deficiency notices, 
shop drawing submittals, field orders, design clarifications, change orders, and other 
construction memorandums, letters, records and documents. This record keeping 
requirement applies only to documents transmitted to the Consultant by the City 
and/or the Construction Manager. 

3. Task 3— Coordination: 

3.1 The Construction Manager will develop a written memorandum detailing 
communication procedures between the Consultant and the Construction Manager. 

3.2 Provide engineering support for the coordination of water facility tie-ins and shut 
downs as directed and authorized by the Project Manager. 

3.2.1 For estimating purposes, assume the number of water facility tie-ins acted 
upon by the Consultant is five (5). 

3.3 Provide on-going support engineering services during construction with other 
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agencies involved in the Project. 

3.4 Provide engineering field evaluation of construction as directed and authorized by the 
Project Manager. 

3.5 Provide engineering support for evaluation of construction claims as directed and 
authorized by the Project Manager, 

4. Task 4— Meetings: 

4.1 Preconstruction conference. 

4.1.1 The Consultant's project manager shall participate in one (I) preconstruction 
conference with the selected Contractor. 

4.1.2 Prepare and submit written responses to Contractor questions within one (1) 
week of the preconstruction conference date. Responses shall be submitted to 
the Project Manager for review and approval. 

4.2 Construction progress meetings. 

4.2.1 Attend and participate in a sufficient number of construction progress 
meetings to carry out Phase C services. For estimating purposes, assume the 
number of construction progress meetings attended by Consultant's project 
manager is twenty-five (25). 

PHASE D -SERVICES DURING PROJECT STARTUP AND CLOSEOUT: 

1. Task 1 -General: 

NOTE: ALL ITEMS UNDER TASK D.l ARE PROVIDED FOR PROJECT 
DEFINITION ONLY. AND SHALL NOT BE CONSIDERED AS COST ITEMS. 

l.l Provide Engineering Services During Project Startup and Closeout as defined in the 
CIP Guidelines. 

1.1,1 Engineering Services During Project Startup and CJoseou! are primarily 
described in Book 1, Chapter 20, Startup and Closeout, CIP Guidelines. 
Provide all services listed, including those requirements described as "if 
required", "if directed", "potential", "optional", "may", or similar adjectives 
and phrases, with the exception that the following will not be performed; 

1.1.1.1 Preparation of punchlists and final inspection procedures. 

1.1.1.2 Review and reporting of the Contractor's functional testing of 
equipment and systems 
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1.1.1.3 Startup and operational testing review for final acceptance. 

1.1.1.4 Completion and submittal of Operation and Maintenance manuals. 

1.1.1.5 Preparation of final acceptance and Notice of Completion. 

1.1.2 Provide Engineering Services During Project Startup and Closeout as may be 
described elsewhere in the CIP Guidelines. 

2. Task 3 - Startup and Testing: 

2.1 Receive, review, and provide written responses to submitted Contractor equipment 
and system startup and testing plans within two (2) weeks of the City transmittal date. 

2.2 Equipment field tests, 

2.2.1 Witness equipment field tests for the control valve stations, pressure and flow 
metering stations, SCADA systems, and cathodic protection systems. For 
estimating purposes, assume the number of tests witnessed by the Consultant 
is two (2). 

2.2.2 Coordinate witnessing of equipment field tests with the Constmction 
Manager. 

2.2.3 Submit a Consultant's written letter report suitable for xerox reproduction of 
each equipment field test within five (5) days of the completion of the 
witnessed equipment field test. 

3. Task A— Project Closeout: 

3.1 Walk-Through Inspection and Contractor Punchlist: 

3.1.1 Conduct a final Project site walk-through inspection of selected portions of 
the Project for conformance to the Construction Documents. Coordinate with 
the Construction Manager to avoid conflict with other final Project site 
inspection activities. 

3.1.2 Coordinate with the Construction Manager to prepare a Consultant's written 
site inspection letter report and punchlist, suitable for xerography 
reproduction, within five (5) days of the inspection date. 

3.2 As-Built Drawings: 

3.2.1 Obtain a set of the approved Contractor's final Project Record Drawings (red-
marked full sized prints showing the as-constructed project configuration) 
from the Project Manager. 

3.2.2 Compile and review information from the final Contractor's Record 
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Drawings, RFls, Contractor submittals, design clarifications, change orders, 
and the Consultant's walk-through inspections, Special attention shall be 
given to the accurate location of underground and concealed utilities. For 
pipelines, shop drawings shall be scanned into the CADD system and shall 
become part of tbe As-Built Drawing set. 

3.2.3 Prepare and submit one complete set of full sized (24-inch x 36-inch) original 
mylar final As-Built Drawing CADD plots prepared in the latest version of 
Bentley MicroStation CADD software in accordance with the CIP CADD 
Guideline. Each CADD drawing sheet shall be wet stamped and signed by 
qualified responsible engineers registered in the state of California. 
Applicable portions of the drawing title blocks shall also be signed by the 
Consultant. Drawing mylar shall be 3 mils minimum thickness. 

3.2.4 Submit two complete electronic file sets of all final As-Built Drawings on 
3.5-inch diskettes prepared in the latest version of Bentley MicroStation 
CADD software in accordance with the CIP CADD Guideline. 

3 J Warranty Administration: 

33.1 Warranty administration services, if required, wilt be administered as 
Additional Services as directed and authorized by the Project Manager. 

End of Scope of Services 
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EXHIBIT B- l 

I. 

H. 

COMPENSATION AND FEE SCHEDULE 

Professional Services Fee. 

A. City and Consultant agree that the Professional Services Fee to be paid to 
Consultant shall not exceed the Contract Amount shown in the schedule below, 

Compensation Schedule. 

Phase 

A, 

B 

C 

D 

Description 

Design Services 

Bidding Services 

Construction Services 

Start Up / Closeout Services 

Subtotal 

Additional Services 

Total Contract Amount 

Total 

$996,137.47 

$35,078.10 

$410,114.33 

$58,034,95 

$1,499,364.85 

$242,735.15 

$1,742,300.00 

HI. Fee Schedule, 

A. Labor Rate. 

.. a.. Labor rates shall be Consultant's fully burdened rate for individuals or 
job classifications listed on Schedule B-l. 

B. Other Direct Costs (excluding Subconsultants). 
a. Other Direct Costs (ODC) are Consultant's actual costs for the items 

listed in attached Schedule B-2. 
b. Consultant's Markup on Other Direct Costs is 5.0% of actual cost. 
c. ODC Billing Rate equals ODC plus Markup. 

C. Subconsultants. 
a. Subconsultant Costs are actual costs paid to Subconsultants by 

Consultant. 
b. Consultant's Markup on Subconsultant Costs is 5.0% of actual cost. 
c. Consultant Billing Rate equals Subconsultant Cost plus Markup. 
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D. Direct Pass through Costs. 
a. Consultant's Billing Rate for all Direct Pass Through Costs is actual 

cost without Markup for all items listed on attached Schedule B-3. 

E. Rate Adjustments. 

The Fee Schedule shown on Schedule B-l shall be effective for one 
calendar year from the date the contract is executed. The Rate'Schedule 
will be subject to an annual rate adjustment and each year thereafter 
during the remainder of this agreement. Any rate adjustments will be 
calculated using an escalation factor based upon the change in the 
Consumer Price Index - Urban Wage Earners and Clerical Workers Index 
(U.S. City Average) from the date of the away of this Agreement, shall 
not exceed 5 percent per 12 month period, and be subject to review and 
approval by the City. 

SCHEDULES 

B-l - Schedule of Labor Rates 
Individual 

See Attachment B-l. 
Rate Classification Rate 

B-2 - Schedule of Other Direct Costs 
Expense Listing 

Costs not included in Labor Surcharge as 
defined in B3 below. 

B-3 - Schedule of Direct Pass Through Costs 
Expense Listing 

Labor Surcharge of $6.50 for Phase B and 
C services for other direct costs of 
computer systems, reproduction, 
communication, mileage, office supplies 
and equipment and related project charges. 

Expense Listing 
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SCHEDULE B-l 
FEE SCHEDULE 

The City and the Consultant agree that fees for professional services related to the 
Agreement shall not exceed the average hourly amounts shown in the tables below: 

Classification 
Principal 
Technical Expert , , 
Project Manager 
Project Engineer 
Lead Engineer 
Electrical Engineer 
Staff Engineer 
Design Engineer 
Architect 
Architect Technician 
Geotechnical Engineer 
CAD Technician 
Clerical Support 
Accouniing 
QA/QC 

Hourly Rate 
S220 
$175 
$190 
S165 
$135 
$150 
$105 
$90 

$135 
$105 
$165 
$100 
$70 
$75 
$175 

—End of Fee Schedule— 
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ĵK 

Apr^laviJun Jill Aug Sep Oct ^ovlDec 
2009 

•tan -PY. Mar 

i 

Aet MavlJun 

' 

Jul AuqlSec 

• 

T ^ i * * - ^ p. ' ' ' • •JL ' ~——Tcr T -

Ciinsti jctid 

i 

i 

fntlTTio 
i 

_! , 

Oct Nov llPC 
2010 1 

JanFeb Mar Apr^lavlJun 

£ T? s^.*)**"; ."^"'̂ w.'.n-i. i - JTH •- ;rw ?? * y-̂ V-'H 1 

tp-a 
! 
i ! i 

Jul 

; , • • 

i 

O 

CO 

en 



C00037 

i i r a w • - w * v i • i n * i | n i ^ - i i ' l u r r - ^ a ^ . i ^ &«---•Sf.ir-' 1;'. 

GiU-lronffeplaccrr-wiimFhiiiSe ^ i l | 
LocirtiJGfi Map 

1 New 42•, 

New 16" 
Existing! 36" 

sfc&i ^&H Efcistiing W 
s Existing 54" 



L 0 u;J ̂  $ 
T H E C I T Y OF S A N D I E O O 

CONSULTANT AWARD TRACKING FORM 

Consultant Award Tracking Form: The purpose of this form is to track the cumulative amount of money awarded to both, 
architectural and engineering (A&E) firms and non-A&E firms; and to ensure that the cumulative amount of money 
awarded to consultant does not exceed $250,000 in afiscal year including this contract, tf this cumulative award limit is 
exceeded, inclusive of this contract award, Cduncfi approval.is.required. .-

A copy of this form must be attached to Forms PA-700, PA-2159, CM-1544, 1472, DP's and PO's for processing. In' 
addition to this, a copy is to be sent to the Consultant Services Coordinator, 

THIS SECTION TO BE COMPLETED BY CITY STAFF " 

Date: 1 W & _ Department Name: faas/teprrllA \ ( l i X b d i S P r n \ m $ h . p t r , 

City'Project Manager. [ V \ ^ a m I W U f t & M f i T • Phone: f , f i ^ t t S l * ? ^ 

Name of Firm: ftl.ftefc. \ \ \ f i n t e k ^ r Y ? ^ A ! h ( n 'MkL 

Project Name:- ^ i j ^ p ^ P f [ < r T ^ . ^ i P n W ? .- Contract Amount ^ Q ^ ^ . ^ A f L t e J u t i 

Appropriate approval authority: W ^ - 4 W fc«f I • f l W e — « *, ^ ' ^ i o o \ c k * $ 
D Department Approval: See Section 5 of A.R. 25.60, and Section 5.2 of AH 25.70 for non-A&E firms ' A ^ l _*. 
n City Manager: See.Section 6'of AR 25.60 and Section 6 of AR 25.70 for non-A&E firms f^ree^c^ T 
• ^ City Council: See Section 7 of AR 25.60 X kmr/Jm 

THIS SECTION TO BE COMPLETED AND REVIEWED BY CONSULTANT {Prior to the interview process) 

The Cityreserves the right to disqualify any Consultant from the Interview process if this tracking form is not completely 
and Bccurately executed prior to the consultant's contract award. 

if it is determined subsequent to the contract award that this tracking'form was not accurately executed, the underlying 
contract will be iliega! and deemed void pursuant to Municipal Code Section 22.0226. In such an instance, the City shall 
not be responsible for any losses or damages which may result from the void contract and reserves the right In Its sole 
discretion to award the contract to another Consultant. 

Dollar Amount Awarded by the City of San Diego this fiscal yea; (July 1 through June 30) 

including this contract: $298 ,000 .00 

/ hereby certify that I am an author/zed representative of: 

Black & Veatch C o r p o r a t i o n 

and that! have read and understand this form this 

(Name of Firm) 

I I tfay of Feb rua ry 2008 

(Day) 

fy. Kevin. K. Davis 
(Typed Name of Authorized Representative) 

(Month) 

Siti&-Ta 

(Year) 

eCP-5 (10-99) mtlerf on Kexy iM I'apir 

(Signature of Authorized Representative) 

This information is available in alternative formats upon requast. 

file:////fintek


cooioi 
ACORDm CERTIFICATE OF LIABILITY INSURANCE 11/1/2008 

PRODUCER Lockion Companies, U.C-1 Kansas City 
444 W. 47th Street, Suite 900 
Kansas City MO 64112-1906 
(816)960-9000 

INSURED B L A C K & VEATCH CORPORATION 

1058332 8400 WARD PARKWAY 
KANSAS CITY MO 64114 
DAVIS, KEVIN 

i 

DATE (MMfDD/YYYY) 

2/15/2008 

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION 
ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE 
HOLDER. THIS CERTIFICATE DOES NOT AMEND, EXTEND OR 
ALTER THE COVERAGE AFFORDED BY THE POLICIES BELOW. 

INSURERS AFFORDING COVERAGE 

INSURER A: ZURICH AMERICAN INSURANCE COMPANY 

INSURER B; 

INSURER C: 

INSURER D: 

INSURERS: 

NAfC# 

COVERAGES BLAVE01 PJ 
THIS CERTIFICATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE ISSUIHG 
1N3URER(S1, AUTHORIZED REPRESENTATIVE OR PRODUCER A N D THE CERTIFiCATE HOLOER 

THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED MAMED ABOVE FOR THE POLICY PERIOD INDICATED. NOTWITHSTANDING 
ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS CERTIFICATE MAY BE ISSUED OR 
MAY PERTAIN. THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS, EXCLUSIONS AND CONDITIONS OF SUCH 
POLICIES. AGGREGATE LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS, 

INSR 
LTR 

^DD'I 
NSRI TYPE OF INSURANCE POLICY NUMBER 

POLICY EFFECTIVE 
SATE|MM>DDrrY) 

POLICY EXPIRATION 
DATE mMDDIYY) LIMITS 

GENERAi- LIABILITY EACH OCCURRENCE 

COMMERCIAL GENERAL LIABILITY 

X 

GLO 4641367 11/1/2007 11/1/2008 
DAMAGE TO RENTED 
PREMISES tea occurence) 

CLAIMS MADE 

CONTRACTUAL 

MED EXP (Any one person) 

PERSONAL & ADV INJURY 

BFPD & C/O &L XCU GENERAL AGGREGATE 

GEN'L AGGREGATE LIMIT APPLIES PER: 

POLICY 

PRODUCTS - COMP/OP AGG 
PRO
JECT LOC 

1,000.000 

300,000 

10,000 

1,000.000 

2,000.000 

1,000,000 

AUTOMOBILE LIABILITY 

ANY AUTO 

ALL OWNED AUTOS 

SCHFDI I I pn AI ITOS 

HIRED AUTOS 

NON-OWNED AUTOS 

BAP 4641355 (ACS) 11/1/2007 11/1/2008 
COMBINED SINGLE UMTT 
(Ea accident) 1.000,000 

BODILY INJURY 
(Ppr nsreonl xxxxxxx 

BODILY INJURY 
(Per acwaenl) XXXXXXX 

PROPERTY DAMAGE 
(Per accidenl) XXXXXXX 

GARAGE LIABILITY 

ANY AUTO 

AUTO ONLY • EA ACCIDENT XXXXXXX 
NOT APPLICABLE OTHER THAN 

AUTO ONLY: 
XXXXXXX 
XXXXXXX 

EXCESS/UMBRELLA LIABILITY 

OCCUR 

EACH OCCURRENCE XXXXXXX 

CLAIMS MADE NOT APPLICABLE AGGREGATE XXXXXXX 

DEDUCTIBLE 

RETENTION 

• UMBRELLA 
FORM 

XXXXXXX 
XXXXXXX 
XXXXXXX 

WORKERS COMPENSATION AND 
EMPLOYERS' LIABILITY 
ANY PROPRIETOWPARTNER/EXECUTIVE 
OFFICER/MEMBER EXCLUDED? 
II yes, OescriBe unaer " O 
SPECIAL PROVISIONS belcw 

WC 4641353 (ACS) 
WC 4641354 (Wl & MA) 

11/1/2007 
11/1/2007 

11/1/2008 
11/1/2008 

v WC STATU-
A TORruMirs 

OTH
ER 

E.L EACH ACCIDENT 1,000,000 

EX. DISEASE • EA EMPLOYEE 1,000.000 

E.L DISEASE - POLICY LIMIT 1,000,000 

DESCRIPTION OF OPERATIONS I LOCATIONS / VEHICLES } EXCLUStDNS ADDED BY ENDORSEMENT / SPECIAL PROVISIONS 
B&.V PROJECT NO. 69370 - OTAY 2ND PIPELINE IMPROVEMENTS PROJECTS. THE CITY OF SAN DIEGO AND ITS RESPECTIVE ELECTED OFFICIALS, 
OFFICERS, EMPLOYEES, AGENTS AND REPRESENTATIVES ARE INCLUDED AS ADDITIONAL INSURED ON THE GENERAL LIABILITY AND AUTO LIABILITY 
AND THESE COVERAGE ARE PRIMARY AND NON-CONTRIBUTORY WHERE REQURIED BY WRITTEN CONTRACT. A WAIVER OF SUBROGATION IN FAVOR OF THE 
ADDiTiONAL INSURED IS GRANTED ON THE GENERAL LIABILITY, AUTO LIABILITY, AND WORK COMP POLICIES WHERE REQUIRED BY WRiTTEN 
CONTRACT, SEVERABILITY OF INTEREST CLAUSE APPLIES TO GENERAL LIABILITY AND AUTO LIABILITY, 

CERTIFICATE HOLDER CANCELLATION 

3567395 

CITY OF SAN DIEGO 
600 B STREET, SUITE 700 
SAN DIEGO CA 92101 

SHOULD ANY OF FHE ABOVE DESCRIBED POLICfES BE CANCELLED BEFORE 7"HE EXPIRATION 

DATE THEREOF, THE ISSUING INSURER WILL ENDEAVOR TO MAIL 30 DAYS WRITTEN 

NOTICE TO THE CERTIFICATE HOLDER NAMED TO THE LEFT, BUT FAILURE TO DO SO SHALL 

IMPOSE NO OBLIGATION OR LIABILITY OF ANY KIND UPON THE INSURER, FTS AGENTS OR 

REPRESENTATIVES. 

AUTHOR! PRESENTATIVE 

ACORD 25 (2001/08) F*r quvifiorti r*gordin$ Hi It carflficaU, conlnct the number ( l t t*dln the'Productr' teetfon *tKjvi mnd *ptcity fhc ct\ @ ACORD CORPORATION 198S 



C00102 
ACORDm CERTIFICATE OF LIABILITY INSURANCE imnm 

PRODUCER Locicon Companies, LLC-1 Kansas City 
444 W. 47th Street, Suite 900 
Kansas City MO 64112-1906 
[816) 960-9000 

INSURED BLACK & VEATCH CORPORATION 
15218 8400 WARD PARKWAY 

KANSAS CITY MO 64114 
DAVIS, KEVIN 

i 

DATE (MM/DDfYYYY) 

2/15/2008 
THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION 
ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE 
HOLDER. THIS CERTIFICATE DOES NOT AMEND, EXTEND OR 
ALTER THE COVERAGE AFFORDED BY THE POLICIES BELOW. 

INSURERS AFFORDING COVERAGE 

INSURERA- LEX INGTON INSURANCE COMPANY* 

INSURERS: •M IDWESTERN SPECIALISTS 

INSURER C: 

INSURER D: 

INSURER E; 

NAIC# 

COVERAGES BLAVEOi PJ THIS CERTIFICATE OF INSURANCE DOES NOT CONSTTTUTE A CONTRACT BETWEEN THE ISSUINQ 
lH8U«EB(ai, AUTHORIZED REPRESENTATIVE OR PBODUCER AND THE CERTIFICATE HOLDER. 

THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD INDICATED. NOTWITHSTANDING 
ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS CERTIFICATE MAY BE ISSUED OR 
MAY PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS, EXCLUSIONS AND CONDITIONS OF SUCH 
POLICIES. AGGREGATE LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAfMS. 

INSR 
LTR 

ADD! 
NSRI TYPE OF INSURANCE POUCY NUMBER 

POLICY EFFECTIVE 
DATE (MM/DD/VY) 

POLICY EXPIRATION 
PATE (MM/DDfVYl 

GENERAL LIABILITY 

COMMERCIAL GENERAL LIABILITY 

CLAIMS MADE 

EACH OCCURRENCE 

NOT APPLICABLE 
DAMAGE TO RENTED 
PREMISES fEa occurence) 

OCCUR MED EXP (Any one person) 

PERSONAL & ADV INJURY 

GENERAL AGGREGATE 

GEN'L AGGREGATE LIMIT APPLIES PER; 

POLICY 

PRODUCTS - COMP/DP AGG 
PRO
JECT 

XXXXXXX 
XXXXXXX 
XXXXXXX 
XXXXXXX 
XXXXXXX 
XXXXXXX 

AUTOMOBILE LIABILITY 

ANY AUTO 

ALL OWNED AUTOS 

SCHEnill FD A| |TfW 

HIRED AUTOS 

NON-OWNED AUTOS 

NOT APPLICABLE 
COMBINED SINGLE LIMIT 
(EB acciaenl) XXXXXXX 

BODILY INJURY 
(Por narRnnl XXXXXXX 

BODILY INJURY 
[Per accldenl) XXXXXXX 

PROPERTY DAMAGE 
(Per acciaent) XXXXXXX 

GARAGE LIABILITY 

ANY AUTO 

AUTO ONLY - EA ACCIDENT XXXXXXX 
NOT APPLICABLE OTHER THAN 

AUTO ONLY: 
EAACC XXXXXXX 

XXXXXXX 
EXCESS/UMBRELLA LIABILITY 

OCCUR 

EACH OCCURRENCE XXXXXXX 
CLAIMS MADE NOT APPLICABLE AGGREGATE XXXXXXX 

DEDUCTIBLE 

RETENTION 

D UMBRELLA 
FORM 

XXXXXXX 
XXXXXXX 
XXXXXXX 

WORKERS COMPENSATION AND 
EMPLOYERS1 LIABILITY 

ANY PROPRIETOR/PARTNER/EXECUTIVE 
QFFICER'MEMBER EXCLUDED? 
If yes. describe under 
SPECIAL PROVISIONS below 

NOT APPLICABLE 
WC STATU

TORY LIMITS 
OTH
ER 

E.L. EACH ACCIDENT XXXXXXX 

E.L; DISEASE - EA EMPLOYEE XXXXXXX 
E.L DISEASE - POLICY LIMIT XXXXXXX 

OTHER 
PROFESSIONAL 
LIABILITY 

010108S 11/1/2007 11/1/2008 S2.000.0O0, EACH CLAIM AND IN 
THE ANNUAL AGGREGATE FOR 
ALL PROJECTS. 

DESCRIPTION OF OPERATIONS / LOCATIONS / VEHICLES / EXCLUSIONS ADDED BY ENDORSEMENT / SPECIAL PROVISIONS 
B&V PROJECT NO. 59370 - OTAY 2ND PIPELINE IMPROVEMENTS PROJECTS. 

CERTIFICATE HOLDER CANCELLATION 

3567398 

CITY OF SAN DIEGO 
600 B STREET, SUITE 700 
SAN DIEGO CA 92101 

SHOULD ANY OF THE ABOVE neSCRISED POLICIES BE CANCELLED BEFORE THE EXPIRATION 

DATE THEREOF, TUB ISSUING INSURER WILL ENDEAVOR TO MAIL 30 DAYS WRITTEN 

NOTICE TO THE CERTIFICATE HOLDER NAMED TO THE LEFT, BUT FAILURE TO DO SO SHALL 

IMPOSE NO OBLlGATtON OR LIABILITY OF ANY KIND UPON THE INSURER, ITS AGENTS OR 

REPRESENTATIVES. 

AUTHO PRESENTAT1VE 

A C O R D 2 5 ( 2 0 0 1 / 0 8 } ForcMmtlon. ngxdlng lhi> c«nlfic.u r canticl lha r>Uml>*r llmtiil In Ihs Trsdi.cir'lectron ibDO im l spKHy Ih * c l l E # £ ( l t ' A v e D I ' , © A C O R D C O R P O R A T I O N 1 9 8 8 



CC0103 

DISCLOSURE DETERMINATION FOR CONSULTANT 

*Must be s igned by department director, agency pres ident o r o ther indiv idual author ized by the 
appropr iate conflict o f interest code regard ing consultants. 
, Department/Board/Commission/Agency p . / ^ h . \ \ - - & ! v 

2. Name of Specific Consultant & Company: B I A - C ' ^ - <*- v / ^ ' ^ c '•/. fiifi-pmbtd 

3. Address, City, State, ZIP q ^Zo U / / h ^ C ^ e g ^ & * » .^.-/g ^ o 

4 . Project Title (as shown on 1472, "Request for 
Counci l Action") O+ty T P;/>£/fa* •t»pft-*Je*e-J*s/ Q x T 

5. Consultant Duties for Project: Q J F J J , ^ A^//^ fo^ j -^vgf fW £&**&&> 

6. Disclosure Determinat ion [se lec t a p p l i c a b l e d i s c l o s u r e requ i r emen t ] : 

•-TI Consultant wil l not be "making a governmfinta l decis ion" or "serving in a staff 
'• - ^ capacity." No disclosure required. 

- o r -

Consultant win be "making a governmental decision" or "serving in a staff 
• • capacity." Consultant is required to file a Statement of Economic Interests with the 

" City Clerk of the City of San Diego in a timely manner as required by law. [Select 
consultant's disclosure category.] 

Full: Disclosure is required pursuant to the broadest disclosure category in 
D the appropriate Conflict of Interest Code. 

- or-

Limrted: Disclosure is required to a limited extent, [L is t t h e spec i f i c 
D e c o n o m i c in te res ts t h e c o n s u l t a n t is r e q u i r e d to d i sc lose , ] 

By: jQApsfflH J J M M T / feg j f^ r f M*WTFP aa . IS", 2 ^ * 
[Nstrfie/Titler 7 FDatel [Narfie/TitleJ* ( v [Date] 

Ouce completed, with al! questions answered and an authorized signature affixed, please 
forward the original form to the City Clerk's Office, MS 2A. Keep a copy with the contract. 

CC-1671 (12/07) 



OWNERSHIP INFORMATION 

SUBJECT - Otay II Pipeline Improvement - Cast Iron Replacement Phase 

crs 
o 
o 

Firm 

Black & Veatch Corporation 

8400 Ward Parkway, 
Kansas City, MO 64114 
FEIN 43-1833073 

Principal 

Black & Veatch Holding 
Company 

8400 Ward Parkway, 
Kansas City, MO 64114 
FEIN 43-1603954 

Ownership Information 

ESOP 
Employee Stock Ownership 

Plan . 


